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I. HEADING

Date:
Subject:

From:

To:

January 21, 1999
Michigan Chrome and Chemical Removal Site, Detroit, Wayne
County, Michigan
P.C. Lall, OSC, U.S. EPA, RSI, Grosse He, MI

K. Mould, USEPA, OSWER, Washington, D.C.
W. Carney, Chief, EERB, Chicago, IL
J. El-Zein, Chief RSI, Grosse He, MI

Messenger, Chief ESS, Chicago, IL
Ryczek, ESS, Chicago, IL . . . .
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R. Smith, ORC, Chicago, IL
V. Narsete, EERB, Chicago, IL ...
L. Fabinski, ATSDR, Chicago, IL . .
J. Russell, MDEQ, Detroit, MI ...

Boyle, MDCH, Lansing, MI . . . .
Lile, City of Detroit, Detroit, MI
Chezik, DOI, Philadelphia, PA . .
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Duty Officer, National Response Center, Washington, D.C.
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POLREP No.: 2

II. BACKGROUND

Site No. B550
Delivery Order Numbers: 0011
Response Authority:
Cerclis Number:
NPL Status:
MDEQ Notification:
Latitude/Longitude:
Start Date:
Completion Date:

CERCLA
MID005378161
No
Yes
42° 23' 50" North/83'
December 10, 1998
NA

00' West

III. SITE INFORMATION

A. Incident Category

CERCLA fund removal site.

B. Site Description

See POLREP #1.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

The U.S. EPA, START and a partial crew of the Environmental Rapid
Response Services (ERRS) contractor Earthtech, Richmond, Virginia, re-
mobilized to site on January 20, 1999. Snow removal was completed from



the drive and parking areas of the ce. A support zone is being set up.
Based upon analytical data generated from prior sampling and hazard
categorization activities, waste groups have been developed for disposal
purposes, and a draft plan of work for removal activities has been
written.

2. Removal activities to date: January 20, 1999.

On Wednesday, January 20, 1999, U.S. EPA, START and a partial crew of
the ERRS contractor Earthtech remobilized to site to begin removal
operations. CM Construction completed snow removal from the drive and
parking areas of the site.

B. Planned Removal Activities

Set up support zone. Complete installation of utilities. ERRS
contractor Earthtech will arrange for the transportation and disposal of
the contents of the aboveground storage tanks (ASTs), vats, trenches,
drums, and containers on the site.

C. Next Steps

Initiate consolidation, packaging, and disposal of waste onsite.

D. Key Issues

None.

V. COST INFORMATION

Estimated START costs as of 1/20/99 = $11,000
Estimated ERRS costs as of 12/11/98 = $9,724.48

VI. DISPOSITION OF WASTES

No waste has been disposed of at this time.


